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ILLINOIS DEPARTMENT OF TRANSPORTATION
PROOF READING REPORT

PAGE 1
SCHEDULE 448618 FYR 2002 ACCTG ENTITY 45 APPR ACCT 019-49446-7700-0021 {1 ITEMS TCTAL SCHEDULE AMOUNT 3,257.85
ITEM NBR 01 PAYEE ELGIN JOLIET & EASTERN RWY CO PAYEE ID 004532 BATCH/SINGLE S ITEM AMOUNT 3,257.95
LOC RDS & STS-HWY CONST (217 782-1357)
PO BOX 360931 SERVICE DATES: 07/01/2000-09/20/2000
PITTSBURGH PA 15251 6831 RAILRCAD IMPROVEMENT
CONST INSTALL WARNING DEVICES @ 95 TH ST IN PLAINFIELD TWP
WILL CO,IL INV 205200 ICCT00-0074 OBIL # XP01105
INV: DATE 05/07/2002 NBR 205200 RCVD 05/67/2002 APRVD SPLIT N INV REC # 999840691 GROSS 3,257.95
ITEMS: ORDRD ACCPTD SERVICE 07/01/2000 - 09/30/2000 Fpa# BUYER CERT ADJ .00
EXEMPT ‘P-PROT CONTRACT MAIL N PRTY N FINAL P RETAINAGE 0.00 TAX .00
CLATM N FTA GRANT (¥/N) N VOUCHER # GAAP 4200 ENTERED 05/13/2002 NET 3,257.95
SPLIT 01 NET 3,257.85
IFMO 11 PUNC 230 BRESD 8045/0000 EOBJ 7721/00/ DESC CONSTR & IMPROVE HWYS UNIT ADJ 0.00
OBL## XP01105 SJ# GP-45-982-90 PART 2 (O 197 FT/S 07A H CHICAGO INV TAX 0.00
PARCEL EST # 00 TRACKING EMER SSN E/VVD N LCCAL 0.00 QTY 0.00
FED PROJ NBR - ROUTE LOCAL ROADS SECTION GRADE XING PROTECT MASTER JOB -

a3L3xnioan

*%% END OF REPORT ***




ELGIN JéLIET & EASTERN RWY
P.0. Box 68 Monroeville PA 15146

REMIT TO:
ELGIN, JOLIET & EASTERN RAILWAY CO. INVOICE NO. 205200
P.O. BOX 360931 - INVOICE DATE 05-07-02
PITTSBURGH. PA 15251-6931 CUST ORDER NO.

TERMS NET 30

DUPLICATE

INVOQICE TYPE 200 - MAINTENANCE OF WAY

DESCRIPTION
BILL TO: SEND INQUI :
ILDOT-BUR OF LOCAL RDS & STS ACCOUN'NS CEIVABLE DEPT
HENRY CRONISTER EJ&E RA AY COMPANY
2300 DIRKSEN PRKWY ROOM 205 P.O.
SPRINGFIELD IL 62764 MONROEVZINLE, PA 151456
(412) 58%

DESCRIPTION - AMOUNT

FOR ADDITIONAL CHARGES RELATED TO WORK PERFORMED

DURING JULY, 2000 THRU SEPTEMBER, 2000 INVOLVING

THE INSTALLATION OF FLASHING LIGHT SIGNALS AND 3,257.95
GATES AT 95TH STREET., WHEATLAND TOWNSHIP,

PLAINFIELD, IL ~ '

SALES TAX ON MATERIAL

MON-STOCK MATERIAL HANDLING CREDIT

WILL COUNTY

DOT 260 565G

MILEROST 57.80-A

T00-0074

EJE PROJECT # S629S5/EST# 6350/AFE# 3726

PREVIOUS BILLING ON THIS PROJECT:

INV # 008218 08/31/00 $ 5,328.07
INV # 009220 09/26/700 £ 5,846.07
INV # 010247 10731700 $ 15,265.12
INV # 012204 12720700 $ (708.75)
TOTAL BILLED TO DATE : $ 25,730.51
TOTAL PROJECT BILLING & 28,988.46
SEE ATTACHED DETAIL YOUR PORTION 90%
kkkkkkkRFIMNAL BILLINGRR KRk %k
TOTAL AMOUNT $ 3,257.95

HRCRRYR,
*MAY 16 gpgp P

/
”Hfo.fo 5Coinma ReIco

f?’q/[, C;'AFH-T ;:r;;f-‘:au p(». n

------



ILLINCIS DEPARTMENT OF TRANSPORTATION

FOARQUSC
05/13/02 13:03

SCHEDULE 44861% FYR 2002

ACCTG ENTITY 45 APPR ACCT 019-49446-7700-0021

PROOF READING REPORT
TOTAYL SCHEDULE AMOUNT

01 ITEMS
ITEM AMOUNT

PAYEE ID 004532 BATCH/SINGLE S
LOC RDS & STS-HWY CONST (217 782-1357)

PAGE 1
1,923.58
1,523.58

ITEM NBR 01 PAYEE ELGIN JOLIET & EASTERN RWY CO

PO BOX 360931
PITTSBURGH PA 152851 6331

SERVICE DATES: 07/01/2000-09/30/2000
RATLRCAD IMPROVEMENT

CONST INSTALL WARNING DEVICES @ GAYLORD RD IN PLAINFIELD TWP
WILL QO,IL INV 205202 ICC T00-0074 OBIL # XP011l05

INV: DATE 05/07/2002 NBR 205202 RCVD 05/07/2002 APRVD SPLIT N INV REC # 999840789 GROSS
ITEMS: ORDRD ACCPTD SERVICE 07/01/2000 - 02/30/2000 FPA# BUYER CERT ADJ
EXEMPT P-PROT CCONTRACT MAIL N PRTY N FINAL P RETAINAGE 0.00 TAX
CLATM N FTA GRANT {Y/N} N VOUCHER # GAAP 4200 ENTERED 05/13/2002 NET
SPLIT 01 NET

IFMO 11 FUNC 230 BRESP 8045/0000 EOBJ 7721/00/ DESC CONSTR & IMPROVE HWYS UNIT ADJ
OBL# XP01105 SJ# GP-45-982-5%0 PART 2 CO 197 FT/S 07A H CHICAGO INV TAX
PARCEL EST # 00 TRACKING EMER 58N E/VWD N LOCAL 0.00 QTY

- ROUTE LOCAL ROADS SECTION GRADE XING PROTECT MASTER JCB

FED PROJ NBR

a3i3N300

*%* HND OF REPORT *#*#

1,523.58
0.00
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1,923.58

1,823.58
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ELGIN JOLIET & EASTERN RWY
P.0. Box 68 Monroeville PA 15146

REMIT TO:

ELGIN, JOLIET & EASTERN RAILWAY CO. INVOICE "NO. 205202
P.O. BOX 360931 INVOICE DATE 05-07-02
FITTSBURGH, PA 1%251-6531 CUST ORDER NO.

TERMS NET 30

INVOICE TYPE 200 - MAINTENANCE OF WAY DUPL'CATE

DESCRIPTION

8ILL TO: ' SEND INQUIRIES TO:
ILDOT-BUR OF LOCAL RDS & STS ACCOUNTS RECEIVABLE DEPT
HENRY CRONISTER EJ&E RAILWAY COMPANY
2300 DIRKSEN PRKWY ROOM 205 P.O. BOX 68
SPRINGFIELD IL 62764 MONROEVILLE, PA 151456

(412) 829-6585

DESCRIPTION AMOUNT

FOR ADDITIONAL CHARGES RELATED TO WORK PERFORMED

DURING JULY, 2000 THRU SEPTEMBER, 2000 INVOLVING

THE INSTALLATION OF FLASHING LIGHT SIGNALS & GATES 1,923.58
TO EXISTING SYSTEM AT GAYLORD RD. CREST HILL, :

PLAINFIELD TWP, WILL COUNTY, IL

SALES TAX ON MATERIAL

NON-STOCK MATERIAL HANDLING CREDIT

DOT 260 S89Y
MILEPCST 68.44-A
T00-0074

EJE PROJECT # S$6294

PREVIOUS BILLING ON THIS PROJECT:

INV # 008216 Q8/31/00 3 1,420.52

INV # 009222 09s26/00 $ 8,782.07

INV # 0102456 10731740 $ 18,332.40
TGTAL BILLED TO DATE $ 28.534.99
TOTAL PROJECT BILLING $ 30.458.57
SEE ATTACHED DETAIL YOUR PORTION S0%
Ak Rk kAANKFTINAL BTLLINGH, * %% sk kok %k

TOTAL AMOUNT $ 1,523,508
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PROJECT INVOICE DETAIL REPORT

Printed on 5/2/2002 at 8:46AM

Report For Project 6294 From 07/01/2000 To 04/30/2002 v ,J
Date Operation Code Description Quantity Rate Price %Additive Additives Total
Customer : 23 ILLINOIS DEPT OF TRANSPORTATION
Project 56294 GAYLORD ROAD SIGNAL WORK
Facility : X0176
LABOR
07/18/2000 099 - SC&E Work 866 - Signal foreman {incl skill dif) 2.00 $23.08 $46.16 68.19% $31.48 $77.64
07/18/2000 " 099 - SCRE Work 170 - Signalman (incl skill dif) 5.50 $19.59 $107.75 68.19% $73.47 $181.22
07/18/2000 099 - SC&E Work 175 - Asst signalman 4.50 $16.86 $75.87 68.19% $51.74 $127.61
07/18/2000 099 - SCRE Work 172 - Asst signalman 8.00 $16.60° $132.80 68.19% $90.56 $223.36
07/18/2000 099 - SCAE Work 179 - Asst signalman 8.00 $17.15 $137.20 68.19% $93.56 $230.76
07/19/2000 099 - SC&E Work 167 - Leading signalman (ind skill dif) 4.33 $19.83 $85.86 68.19% $58.55 $144.41
07/19/2000 099 - SC&E Work 170 - Signalman {incl skill dif) 433 $19.59 $84.82 68.19% $57.84 $142.66
07/19/2000 099 - SC&E Work 172 - Asst signalman 4.33 $16.60 $71.88 68.19% $49.01 $120.89
07/19/2000 099 - SC&E Work 175 - Asst signalman 4.33 $16.86 $73.00 68.19% $49.78 $122.78
07/27/2000 160 - Safety Meeting 192 - Signal tech 3rd year (incl skill dif) 0.17 $20.65 $3.51 68.18% $2.39 $5.90
07/27/2000 880 - Maintain & Inspect Highway Grade Crossing E 192 - Signal tech 3rd year {incl skill dif) 1.33 $20.65 $27.46 68,19% $18.72 $46.18
08/15/2000 099 - SC&E Work 167 - Leading signalman (incl skill dif) 7.83 $15.83 $155.27 68.19% $105.88 $261.15
08/16/2000 099 - SC&E Work 167 - Leading signalman (incl skill dif) 6.00 $19.83 $118.98 68.19% $81.13 $200.11
08/16/2000 099 - SC&E Work 170 - Signalman (ing] skill dif) 6.00 $19.59 $117.54 68.19% $80.15 $197.65
08/16/2000 099 - SC&E Work 172 - Asst signalman 6.00 $16.60 $99.60 68.19% $67.92 $167.52
08/16/2000 099 - SC&E Work 175 - Asst signalman 6.00 $16.86 $101.16 68.19% $68.98 $170.14
08/16/2000 099 - SC&E Work 866 - Signal foreman (incl skill dif) 6.00 $23.08 $138.48 68.19% $94.43 $232.91
08/16/2000 099 - SCRE Work 179 - Asst signaiman 6.00 $17.15 $102.90 68.19% $70.17 $173.07
08/17/2000 099 - SC&E Work 866 - Signal foreman (ind skill dif) 7.83 $23.08 $180.72 68.19% $123.23 $303.95
08/17/2000 099 - SC&E Work 167 - Leading signalman (incl skill dif) 7.83 $19.83 $155.27 68.19% $105.88 $261.15
08/17/2000 099 - SCBE Work 175 - Asst signalman 7.83 $16.86 $132.01 68.19% $90.02 $222.03
08/19/2000 129 - Travel Time 966 - Signai foreman 2.50 $33.35 $83.38 68.19% $56.86 $140.24
0871972000 129 - Travel Time 292 - Signat tech 3rd year 4.00 $29.70 $118.80 68.19% $81.01 $199.81
08/19/2000 099 - SC&E Work 171 - Signat maintainer (inct skifl dif) 12.00 $29.39 $352.68 68.19% $240.49 $593.17
08/19/2000 099 - SC&FE Work 192 - Signal tech 3rd vear (incl skill dif) 12.00 $30.98 $371.76 68.19% $253.50 $625.26
08/19/2000 129 - Travel Time 175 - Asst signalman 2.50 $25.29 $63.23 68.19% $43.12 $106.35
08/19/2000 099 - SCRE Work 866 - Signal foreman (ind skill dif) 12.00 $34.62 $415.44 68.19% $283.29 $693.73
08/15/2000 129 - Travel Time 271 - Signal Maintainer 2.50 $28.11 $70.28 68.19% $47.92 $118.20
08/19/2000 129 - Travel Time 270 - Signalman 2.50 $28.11 $70.28 68.19% $47.92 $118.20
08/19/2000 099 - SC&E Work 175 - Asst signalman 12.00 $25.29 $303.48 68.19% $206.94 $510.42
08/15/2000 099 - SCRE Work 170 - Signalman (ind skill dlf) 12.00 $29.39 $352.68 68.15% $240.45 $593.17
08/22/2000 975 - DO NOT USE 189 - Truck driver 2.00 $17.01 $34.02 68.19% $23.20 $57.22
08/23/2000 975 - DO NOT USE 189 - Truck driver 2.50 $17.01 $42.53 68.19% $29.00 $71.53
08/24/2000 926 - Distribute/Dispose of Track Matenal 649 - Crane/Super Trk Opr 3.00 $18.75 $56.25 68.19% $38.36 $94.61
08/24/2000 099 - SC&E Work 175 - Asst signalman 7.83 $16.86 $132.01 68.19% $90.02 $222.03
08/24/2000 099 - SC&E Work 172 - Asst signalman 7.83 $16.60 $129.98 68.19% $88.63 $218.61
08/24/2000 099 - SC&E Work 179 - Asst signalman 7.83 $17.15 $134.28 68.19% $91.57 $225.85
08/24/2000 099 - SC&E Work 167 - Leading signatman (ind skill dif) 7.83 $15.83 $155.27 68.19% $105.88 $261.15
08/24/2000 099 - SC&E Work 170 - Signalman {inc skill dif) 7.83 $19.59 $153.39 68.19% $104.60 $257.99
09/08/2000 099 - SC&E Work 167 - Leading signalman (indi skill dif) 4.33 $19.83 $85.86 68.19% $58.55 $144.41
09/08/2000 099 - SC&E Work 170 - Signalman (ind skill dif) 4.33 $19.59 $84.82 68.19% $57.84 $142.66
09/08/2000 099 - SCRE Work 175 - Asst signalman 4,33 $16.86 $73.00 68.19% $49.78 $122.78
09/08/2000 926 - Distribute/Dispose of Track Materiat 649 - Crane/Super Trk Opr 3.00 $18.75 $56.25 68.19% $38.36 $94.61
09/08/2000 099 - SCRE Work 179 - Asst signalman 4,33 $17.15 $74.26 68.19% $50.64 $124.90
09/08/2000 099 - SC&E Work 172 - Asst signalman 4.33 $16.60 $71.88 68.19% $49.01 $120.89
Page 4 of 6



PROJECT INVOICE DETAIL REPORT

Report For Project $6294 From 07/01/2000 To 04/30/2002

Date Operation Code Description Quantity Rate Price %Additive Additives Total
09/05/2000 099 - SC&E Work 192 - Signal tech 3rd year (ind skill dif) 6.26 $30.98 $193.63 68.19% $132.04 $325.67
09/09/2000 126 - Travel Time 292 - Signal tech 3rd year 2.00 $29.70 $59.40 68.19% $40.50 $99.90
LABOR Total

$9,901.48
EQUIPMENT
07/18/2000 099 - SC&E Work 400 - Truck 2.00 $1.00 $2.00 0.00% $0.00 $2.00
07/18/2000 099 - SC&E Work 514 - Truck 4.50 $32.06 $144.27 0.00% $0.00 $144.27
07/18/2000 099 - SCAE Work 515 - Truck 8.00 $23.56 $188.48 0.00% $0.00 $188.48
07/19/2000 089 - SC&E Work 514 - Truck 4.33 $32.06 $138.82 0.00% $0.00 $138.82
07/19/2000 099 - SC&E Work 515 - Truck - 433 $23.56 $102.01 0.00% $0.00 $102.01
07/27/2000 880 - Maintain & Inspect Highway Grade Crossing E 531 - Truck 1.33 $1.00 $1.33 0.00% $0.00 $1.33
0772772000 160 - Safety Meeting 531 - Truck 0.17 $1.00 $0.17 0.00% $0.00 $0.17
08/15/2000 099 - SC&E Work 531 - Truck 7.83 $1.00 $7.83 0.00% $0.00 $7.83
08/17/2000 099 - SCAE Work 400 - Truck 7.83 $1.00 $7.83 0.00% $0.00 $7.83
08/17/2000 099 - SCHE Work 514 - Truck 7.83 $32.06 $251.03 0.00% $0.00 $251.03
08/15/2000 099 - SCARE Work 400 - Truck 12.00 $1.00 $12.00 0.00% $0.00 $12.00
08/19/2000 099 - SC&E Work 515 - Truck 12,00 $23.56 $282.72 0.00% $0.00 $282.72
08/19/2000 099 - SC&E Work 514 - Truck 12.00 $32.06 $384.72 0.00% $0.00 $384.72
08/19/2000 129 - Travel Time 531 - Truck 4.00 $1.00 $4.00 0.00% $0.00 $4.00
08/19/2000 099 - SC&E Work 531 - Truck 12.00 $1.00 $12.00 0.00% $0.00 $12.00
08/19/2000 099 - SCRE Work 507 - Hi Rail Truck 12.00 $10.71 $128.52 0.00% $0.00 $128.52
08/22/2000 975 - DO NOT USE 428 - Dump Truck 2.00 $1.00 $2.00 0.00% $0.00 $2.00
08/23/2000 975 - PO NOT USE 428 - Dump Truck 2.50 $1.00 $2.50 0.00% $0.00 $2.50
08/24/2000 099 - SC&E Work 514 - Truck 7.83 $32.06 $251.03 0.00% $0.00 $251.03
08/24/2000 099 - SC&E Work 515 - Truck 7.83 $23.56 $184.47 0.00% $0.00 $184.47
08/24/2000 926 - Distribute/Dispose of Track Material 757 - Trailer 3.00 $2.20 $6.60 0.00% £0.00 $6.60
08/24/2000 926 - Distribute/Dispose of Track Material 428 - Dump Truck 3.00 $1.00 $3.00 - 0.00% $£0.00 $3.00
09/08/2000 926 - Distribute/Dispose of Track Material 757 - Trailer 3.00 $2.20 $6.60 0.00% $0.00 $6.60
09/08/2000 099 - SC&E Work 515 - Truck 4.33 $23.56 $102.01 0.00% $0.00 $102.01
09/08/2000 926 - Distribute/Dispose of Track Material 428 - Dump Truck 3.00 $1.00 $3.00 0.00% $0.00 $3.00
05/08/2000 099 - SC&E Work 514 - Truck 4.33 $32.06 $138.82 0.00% $0.00 $138.82
09/09/2000 099 - SC&E Work 506 - Truck 6.26 $7.93 $49.56 0.00% $0.00 $49.56
09/09/2000 129 - Travel Time 506 - Truck 2.00 $7.93 $15.86 0.00% £0.00 $15.86
EQUIPMENT Tota

$2,433.18
MATERIAL
08/12/2000 099 - SCAE Work non-stockEJEIOLI - 50 Ib. bag 3.00 $4.96 $14.88 5.00% $0.74 $15.62
08/12/2000 099 - SC&E Work non-stockEJEIOLT - mend plate. 2.00 $0.78 $1.56 5.00% £0.08 $164
08/12/2000 099 - SC&E Work non-stockEJEJOLI - west. cul. gate 2.00 $375.00 $750.00 5.00% $37.50 $787.50
08/12/2000 099 - SC&E Work non-stockEJEJOLT - bucket 1.00 $3.67 $3.67 5.00% $0.18 $3.85
08/19/2000 099 - SC&E Work non-stockEJEJOLT - grs "o" relay eyelets 10-14 ~ 27.00 $1.23 $33.21 5.00% $1.65 $34.87
08/19/2000 099 - SCRE Work non-stockEJEJOLI - 12 pos single row termnl stip 2,00 $12.20 $24.40 5.00% $1.22 $25.62
08/19/2000 099 - SC&E Work 11-1100G0EEIEIOLE - ARRESTOR 25.00 $10.98 $274.50 5.00% $13.73 $288.23
08/19/2000 099 - SC&RE Work non-stockEIEIOLI - #6x11/4" screws 10.00 $0.11 $1.10 5.00% $0.06 $1.16
08/19/2000 099 - SC&RE Work non-stockEJEIOLT - line tags 24.00 $0.03 $0.72 5.00% $0.04 $0.76
08/19/2000 099 - SCRE Work non-stockEJEIOLI - test strap asemblies 24.00 $0.95 $22.80 5.00% $1.14 $23.94
08/21/2000 975 - DO NOT USE non-stockEJEIOLT - GRADE 8 ROAD MIX 1.00 $9.00 $9.00 5.00% $0.45 $9.45
08/23/2000 926 - Distribute/Dispose of Track Material non-stockEJEJOLT - GRADE 8 ROAD MIX 23.00 $9.00 $207.00 5.00% $10.35 $217.35
09/01/2000 099 - SCRE Work non-stockEJEIOLI - 45 DEG. STREET ELBCW 2.00 $2.99 $5.98 5.00% $0.30 $6.28
09/01/2000 099 - SC&E Work non-stockEJEIOLT - DAPTEX CAULK 2.00 $4.47 $8.94 5.00% $0.45 $9.39

Printed on 5/2/2002 at 8:46AM
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PROJECT INVOICE DETAIL REPORT

Report For Project $6294 From 07/01/2000 To 04/30/2002

Date Qperation Code Description Quantity Rate Price %Additive Additives Total
09/01/2000 099 - SC&E Work non-stockEIEIOLT - SAFETRAN WIND GUARD 2.00 $75.00 $150.00 5.00% $7.50 $157.50
09/01/2000 099 - SC&E Work non-stockEIEIOLT - 4"%4" CLOSET FLANGE 2.00 $2.69 $5.38 5.00% $0.27 $5.65
09/01/2000 099 - SC&E Work 37-107440EEJEIOLL - ON GUARD SEALER 1.00 $12.46 $12.46 5.00% $0.62 $13.08
09/01/2000 099 - SC&E Work non-stockEIEIOLI - 1" FLAT WASHERS 16.00 $0.13 $2.08 5.00% $0.10 $2.18
09/01/2000 099 - SC&E Work 41-103670EEJEIOLI - PADLOCK,99-16 2.00 $7.81 $15.62 5.00% $0.78 $16.40
05/01/2000 099 - SC&E Work 11-111580EEIEIOLI - CRITCHLEY 3/8"X1 020  $618.54 $123.71 5.00% $6.19 $129.50
09/61/2000 099 - SC&E Work 11-111490EEIEIOLI - 16FIBERGLASS SECOND ~ 2.00  $149.00 $298.00 5.00% $14.90 $312.90
09/01/2000 099 - SC&E Work 11-111390EEIEIOLT - GATE LAMP KIT # 200  $160.00 $320.00 5.00% $16.00 $336.00
09/01,/2000 099 - SCRE Work 11-111710EEIEIOLT - CHARGER, 40EC-12V 1.00  $570.00 $570.00 5.00% $28.50 $598.50
09/01/2000 099 - SCRE Work non-stockEIEIOLT - 1/4%X1 1/2" STOVE BOLT 4,00 $0.82 $3.28 5.00% $0.16 $3.44
09/01/20060 099 - SCRE Work non-stockEJEIOLT - 173 1/2" HEX BOLT 8.00 $2.05 $16.40 5.00% $0.82 $17.22
05/01/2000 099 - SCHE Work nan-stockEIEIOLI - 1" LOCK WASHER 8.00 $0.39 $3.12 5.00% $0.16 $3.28
09/01/2000 099 - SCRE Work non-stockEJEIOLE - 1" HEX NUT 8.00 $0.20 $1.60 5.00% $0.08 $1.68
05/01/2000 099 - SC&E Work 35-134790EEIEIOLI - 7C/9 SIGNAL CABLE 225.00 $4.28 $063.00 5.00% $48.15 $1,011.15
09/01/2000 099 - SC&E Work non-stockEIEIOLT - TEMP. CONTROLLER 2.00 $73.80 $147.60 5.00% $7.38 $154.98
09/01/2000 099 - SCAE Work non-stockEIEIOLT - USS MOD 95 GATE MECH W/5" 1.00 $13,742.38  $13,742.38 5.00% $687.12 $14,429.50
MATERIAL Total e T e T
$18,619.01

MISCELLANEOUS
09/01/2000 - Harmon Ineustries - 2,538.67 $1.00  $2,538.67 0.00% $0.00 42,538.67
04/30/2002 - Sales Tax on Material - 1,108.28 $1.00  $1,108.28 0.00% $0.00 $1,108.28
04/30/2002 - Mon-Stock Material Handling Credit - -757.76 $1.00 -$757.76 0.00% $0.00 -$757.76
MISCELLANEOUS Total T T
$2,889.19
Facility Totaf GAYLORD ROAD AR
$33,842.86
Project GAYLORD ROAD SIGNAL WORK Total Sales Tax on Material $33,842.86

0,

Calculated @ .0625% Percent Billable 90.00%
Billable Total $30,458.57
Customer ILLINOIS DEPT OF TRANSPORTATION Total $33,842.86
Customer Billable Total 4$30,458.57

Printed on 5/2/2002 at 8:46AM
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